
Facilities Modernization Program
Funded by Measure B

Project Report

Sept 19, 2016



Project Team:  
Architect:  Carducci and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Integra Construction Services

Project Scope:  
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of the upper SSA courtyard 
and Veterans area.

Project Update:
• Construction commenced March 14, 2016; Removal of existing landscape, existing utility identification, grading of 
site in progress; with placement of structural soils.

Occupancy: Summer 2016

PROJECT PROGRESS REPORT
ADA Access/Landscaping Project 

LAS POSITAS COLLEGE
Sept 19, 2016



Project Team:  
Architect:  Lionakis
Construction Manager:  Parsons Brinckerhoff
Contractor:  Balfour Beatty Construction

Project Scope:  
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography classes currently in 
building 300, 

Project Update:  
• Project Complete.

Occupancy: Fall Semester 2016

PROJECT PROGRESS REPORT
B700 VCOM/PHOTOGRAPHY Project

LAS POSITAS COLLEGE
Sept 19, 2016



PROJECT PROGRESS REPORT
Nike Art Project 

LAS POSITAS COLLEGE
Sept 19, 2016

Project Team:  
Architect:  Gates and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Alex Kushner General Contractor

Project Update:  
• Project Complete

Occupancy:  Project Complete



PROJECT PROGRESS REPORT
Bldg 2100 Interior Finishes Project

LAS POSITAS COLLEGE
Sept 19, 2016

Project Team:  
Construction Manager:  Parsons Brinckerhoff
Contractor:  Integra Construction Services

Project Scope: Interior upgrades, Flooring, Painting, Acoustical Tiles in Office Spaces, New Mini Blinds; New 
Furniture for all spaces. 
.
Project  Update: 
• Project Complete



PROJECT PROGRESS REPORT
New B100 Academic Bldg Project

LAS POSITAS COLLEGE
Sept 19, 2016

Project Team:  
Architect:  Lionakis- Bridging Architect
Construction Manager:  Parsons Brinckerhoff
Contractor:  HMC Architects/Balfour Beatty Construction 

Project Update:  
• Site Work underway
• Utility work 
• Construction Start June 2016

Occupancy:  Fall 2018



PROJECT PROGRESS REPORT
Small Projects List

LAS POSITAS COLLEGE
Sept 19, 2016

Rooms 4130 and 4138 - Sound Proof- ALSS Work complete
Viticulture additional Electrical STEMPS Work complete
Relocation of 3 containers from Vit/ STEMPS Work Complete
Campus Signage program update f Work Complete



• Year 1 Grant– Total $581,000 (Chabot +LPC)
– Roadway and Parking Lot LED - Completed

• Year 2 Grant- Total $459,000 (Chabot + LPC)
– Campus walkway and exterior Building LED replacement in progress

PROJECT PROGRESS REPORT
Proposition 39 Energy Grants

LAS POSITAS COLLEGE
Sept 19, 2016

• Year 3- Grant Total $486,000
– Las Positas Chiller; B700 HVAC Replacements.

• Year 4- Grant Total $584,000
– Pool cover, cooling tower,, Central Plant improvements



PROJECT PROGRESS REPORT
Microgrid- Battery Project

LAS POSITAS COLLEGE
Sept 19, 2016

Project Update:  
• Battery Interface details
• GELI Microgrid Controller Programming
• Construction Start March 2017

Occupancy:  Fall 2017

Project Team:  
Project Manager:  Parsons Brinckerhoff
Contractor:  PDE Energy  
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