
Facilities Modernization Program
Funded by Measure B

Project Report

May 20, 2013



PROJECT PROGRESS REPORT
Student Services & 
Central Administration

Project Team:  
Architect:  Steinberg Architects
Construction Manager:  Parsons Brinckerhoff
Contractor:  Zovich Construction

Project Update:
• Substantial Completion was issued March 6, 2013.
• Punch Lists have been generated contractor is correcting.
• The final move is scheduled for June 3rd.
• Parking Lot C work will start 5/22/2013 and paved by 6/5
• Striping of Lot B to begin 6/4 with Lot C to follow on 6/10.

Occupancy:  March 15, 2013

LAS POSITAS COLLEGE
May 20, 2013



PROJECT PROGRESS REPORT
Campus Boulevard Phase I-III

Project Team:  
Architect:  Gates & Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Suarez & Munoz Construction, Inc.

Project Update:
• Project Complete December 22, 2012
• DSA Certification received.

Occupancy:  11/30/12
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PROJECT PROGRESS REPORT
Science Building, Phase II

Project Team:  
Architect:  Kwan Hemni
Construction Manager:  Parsons Brinckerhoff
Contractor:  Broward Builders, Inc

Project Update:
• New Science Bldg 1850 Complete, Punch List 99% complete.
• Fascia rework has been completed; scheduled walk with Team 4/17/13 for acceptance.
• Bldg 1800 Remodel Complete, Punch List 99% complete
• Closeout in progress

Occupancy:  09/2012
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