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Project Team:
Architect: Steinberg Architects
Construction Manager: Parsons Brinckerhoff
Contractor: Zovich Construction

Project Update:
Ceiling tile is being installed on the 2nd floor. 85% complete.
Tile in the entry corridor is complete and has started in the gallery.

Interior trim is 95% complete. Kitchen Equipment is 90% installed.

Ceilings grid in the dining areas is complete, wood slats to follow within the next 2 weeks.

Site concrete is 95% complete. Irrigation and planting are complete. Paver installation is compl
Landscape maintenance period has started.

Occupancy: Spring 2013
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Project Team:
Architect: Gates & Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Suarez & Munoz Construction, Inc.

Project Update:
» Concrete Pathways 100% Complete, with parts of the pathways open. Library and Grand Stairs Compl
» Underground Electrical and Lighting are 100% Complete

» Boulders for the wet fountain have been placed, with the dry art area completed and are open to
» Underground mainlines and laterals are 100% completed.

» Grading work is 90% completed with planting continuing with completion to be 12/29/12

Occupancy: 12/31/12
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Project Team:
Architect: Kwan Hemni
Construction Manager: Parsons Brinckerhoff
Contractor: Broward Builders, Inc

Project Update:
* New Science Bldg 1850 Complete, Punch List work is 95% complete and in progress
» Bldg 1800 Remodel Complete, Punch List work is 95% complete and in progress

» Closeout is in progress

Occupancy: 09/2012
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