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Project Team:
Architect: Steinberg Architects
Construction Manager: Parsons Brinckerhoff
Contractor: Zovich Construction

Project Update:
Ceiling tile is being installed on the 2nd floor. 85% complete.

Sheet Vinyl is complete on the 2" floor. Tile installation in the 15t floor kitchen and servery areas are co
Interior trim is 85% complete. Kitchen Equipment is 75% installed.

Ceilings in the dining areas are underway.

Site concrete is 95% complete. Irrigation and planting are complete. Paver installation has st

Occupancy: Spring 2013



REPORT LAS POSITAS COLLEGE
d Phase I-lll November 19, 2012

Project Team:
Architect: Gates & Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Suarez & Munoz Construction, Inc.

Project Update:
» Concrete Pathways 100% Complete, with parts of the pathways open. Library and Grand Stairs 98%
» Underground Electrical and Lighting are 100% Complete

» Boulders for the wet fountain have been placed, with the dry art area completed and are ope
* Underground mainlines and laterals are 100% completed.

» Grading work is 90% completed with planting continuing with completion to be 11/29/

Occupancy: 11/30/12



LAS POSITAS COLLEGE
November 19, 2012

Project Team:
Architect: Kwan Hemni
Construction Manager: Parsons Brinckerhoff
Contractor: Broward Builders, Inc

Project Update:
* New Science Bldg 1850 Complete, Punch List work in progress
» Bldg 1800 Remodel Complete, Punch List work in progress

» Closeout in progress

Occupancy: 09/2012
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