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PROJECT PROGRESS REPORT
Student Services & 
Central Administration

Project Team:  
Architect:  Steinberg Architects
Construction Manager:  Parsons Brinckerhoff
Contractor:  Zovich Construction

Project Update:
• Ceiling tile is being installed on the 2nd floor. 85% complete.
• Tile in the entry corridor is complete and has started in the gallery.
• Interior trim is 95% complete. Kitchen Equipment is 90% installed.
• Ceilings grid in the dining areas is complete, wood slats to follow within the next 2 weeks.
• Site concrete is 95% complete. Irrigation and planting are complete. Paver installation is complete. 

Landscape maintenance period has started.

Occupancy:  Spring 2013
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PROJECT PROGRESS REPORT
Campus Boulevard Phase I-III

Project Team:  
Architect:  Gates & Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Suarez & Munoz Construction, Inc.

Project Update:
• Concrete Pathways 100% Complete, with parts of the pathways open. Library and Grand Stairs Complete 
• Underground Electrical and Lighting are 100% Complete
• Boulders for the wet fountain have been placed, with the dry art area completed and are open to students and faculty
• Underground mainlines and laterals are 100% completed.
• Grading work is 90% completed with planting continuing with completion to be 12/29/12

Occupancy:  12/31/12
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PROJECT PROGRESS REPORT
Science Building, Phase II

Project Team:  
Architect:  Kwan Hemni
Construction Manager:  Parsons Brinckerhoff
Contractor:  Broward Builders, Inc

Project Update:
• New Science Bldg 1850 Complete, Punch List work is 95% complete and in progress
• Bldg 1800 Remodel Complete, Punch List work is 95% complete and in progress
• Closeout is in progress

Occupancy:  09/2012
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