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PROJECT PROGRESS REPORT
Library Remodel

Project Team:  
Architect:  Noll & Tam
Construction Manager:  Parsons Brinckerhoff
Contractor:  WA Thomas Construction, Inc.

Project Update:

• Construction Started August 4, 2014.
• Skylight Installation completed; Drywall, Mechanical, and Electrical completed.
• Carpet, painting, window treatments, etc are now completed.
• Wood Grill and Casework in progress.
• Furniture has started being place.

Occupancy: Winter 2015
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PROJECT PROGRESS REPORT
Renovations – 100, 900, 1000, 1310/1320, 1700

Project Team:  
Architect:  Charles Ham and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  WA Thomas Construction, Inc.

Project Update:
• B1700 – Print Shop, Mail Room and Large Group Meeting Room – Complete, with punch list completed.
• B1310/20 - Veterans Program Completed, Punchlist is completed.
• B900 – Temporary classroom- renovate – Deferred.
• B700 – Swing space for Library during B2000 renovation completed.
• B1000 – Demolition completed January 2015; landscape architect proposal being reviewed.

Occupancy:  Winter 2014
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Project Team:  
Architect:  Carducci and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Integra Construction

Project Update:  
•.Concrete surfacing to replace existing grass and irrigation system.
• Construction Started October 6, 2014.
• Concrete placement completed. 
• Concrete color selection completed, with color placement completion late March 2015.

Occupancy:  Winter 2015

PROJECT PROGRESS REPORT
Amphitheater Resurfacing Project
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PROJECT PROGRESS REPORT
New B100 Academic Bldg Project

LAS POSITAS COLLEGE
March 16, 2015

Project Team:  
Architect:  Lionakis- Bridging Architect
Construction Manager:  Parsons Brinckerhoff
Contractor:  Design/Builder

Project Update:  
• General Site Plan Developed
• RFP for Design/Build Entity released on February 6, 2015 with responses due April 2, 2015
• Bldg 200-Relocate to Temp Classroom, Bldg 300 will relocate to Bldg 700,
• 6 modular classrooms installed by Bldg 1700 Summer 2015
• Design of Bldg 700 in progress, with Computer Lab in Bldg 700 Summer 2015

Occupancy:  FY 2018/2019



PROJECT PROGRESS REPORT
New B100 Academic Schedule
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PROJECT PROGRESS REPORT
Small Projects List

LAS POSITAS COLLEGE
March 16, 2015

Project 
No.

Type of 
Request Location Projects/Description

Point of 
Contact Division Comments Funding

4 Reno 400
Renovate 400, Basic Skills English Center - Replace carrels with Spectrum desks with 
computers, removing walls in Rm 401A ALSS Completed

23 Reno 810 Electrical Outlets- Welding Lab STEMPS Contractor’s Engineer submitted documents for review

30 Reno 1850 Replace Biology lab countertops throughout 1850 with heat resistant, chemical 
resistant, scratch resistant black countertops similar to the recent change made in 
1807 with epoxy resin solid core countertops

STEMPS Contract issued; materials in fabrication; installation to be 
completed during Spring and Summer Break 2015

26 Equip 2500 Replacing desks and chairs in room PE 209 and PE 212 BSBA Completed

31 Reno 2500 Removal of plants & rosemary inside pool area and concrete over it. BSBA Completed

33 Reno 4000 Sound Proof-FIX-elevator noise in room 4130 ALSS Architect review scope of work for DSA Submittal

8 Reno 4130 / 4138 Rooms 4130 and 4138 - Dropped ceilings and/or acoustic discs (ceiling 
panels/circles) installed in MCA Rooms 4130 and 4138  *Extra acoustical treatment 
necessary from 4138 to 4226, downstairs to upstairs. 

ALSS  Architect review scope of work for DSA Submittal

9 Space 4000 Outside Storage Shed - 9'x32' Shed for storage of flats, platforms and risers. ALSS Talked with Mike R and Dean Miller, reviewing location of 
container at M&O area

12 Equip 4000 Key pad locks and security cameras in Music Practice Rooms ALSS Completed

43 Reno 1800 Power wash and paint interior and exterior of the 1800 building including power 
wash of surrounding sidewalks. Note: protect for second floor leaks (see Carol 
Edson).

STEMPS Completed 

39 Reno 1812 Vent ammonia storage cabinet to outside of building STEMPS Completed

44 Reno 1850 1851, 1854, 1855, 1858 Instructor Desk add additional electrical quad receptacles to 
end near hoods (see Gire for specifics)

STEMPS Completed

38 Reno 2300 Add Fence at the Child Development Center BSBA Completed

18 Equip Purchase 25 passenger Van BSBA Completed

24 Equip 2300 Tilt Zoom Cameras for three (of the 7) Child Development Center Classrooms BSBA cameras on site, IT install 1 camera for testing 



• Year 1 Grant– Total $581,000 (Chabot +LPC)
– Roadway and Parking Lot LED 

• Year 2 Grant- Total $459,000 (Chabot + LPC)
– Campus walkway and exterior Building LED replacement 

PROJECT PROGRESS REPORT
Proposition 39 Energy Grants
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March 16, 2015

Year 1- Project Complete- October 2014
Year 2- In Design, Estimated Completion Summer 2015
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