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Project Team:
Architect: Noll & Tam
Construction Manager: Parsons Brinckerhoff
Contractor: WA Thomas Construction, Inc.

Project Update:

* Construction Started August 4, 2014.

« Skylight Installation completed; Drywall, Mechanical, and Electrical completed.
* Carpet, painting, window treatments, etc are now completed.

» Wood Grill and Casework in progress.

* Furniture has started being place.

Occupancy: Winter 2015
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Project Team:
Architect: Charles Ham and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: WA Thomas Construction, Inc.

Project Update:
* B1700 — Print Shop, Mail Room and Large Group Meeting Room — Complete, with punch list completed.
» B1310/20 - Veterans Program Completed, Punchlist is completed.

* B900 — Temporary classroom- renovate — Deferred.

» B700 — Swing space for Library during B2000 renovation completed.

* B1000 — Demolition completed January 2015; landscape architect proposal being reviewed.

Occupancy: Winter 2014
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Project Team:
Architect: Carducci and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Integra Construction

Project Update:
«.Concrete surfacing to replace existing grass and irrigation system.
 Construction Started October 6, 2014.

» Concrete placement completed.

« Concrete color selection completed, with color placement completion late March 201

Occupancy: Winter 2015
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OPTION 5 SITE PLAN o
LPC NEW CLASSROOM BUILDING LIONAKIS

Project Team:
Architect: Lionakis- Bridging Architect
Construction Manager: Parsons Brinckerhoff
Contractor: Design/Builder

Project Update:
» General Site Plan Developed
* RFP for Design/Build Entity released on February 6, 2015 with responses due April 2, 2015

* Bldg 200-Relocate to Temp Classroom, Bldg 300 will relocate to Bldg 700,
* 6 modular classrooms installed by Bldg 1700 Summer 2015
* Design of Bldg 700 in progress, with Computer Lab in Bldg 700 Summer 2015

Occupancy: FY 2018/2019
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ID Task Name Duration Start Finish 2014 5 6 2017 2018 2019
a atr1 atr2/atr3/atr4/atr 1/atr 2| atr 3)atr 4 atr 1/atr 2 atr 3/atr 4 atr 1]atr 2 atr 3 atr 4 atr 1atr 2ar 3)atr 4latr 1

1 Academic Building Project 1045 daysMon 6/16/14  Fri 6/15/18

2 Project Start 1 day Mon 6/16/14 Mon 6/16/14 Projact Start

3 Bridging Documents 152 days Tue 6/17/14 Wed 1/14/15 =y Bridging Documents

4 Planning 101 days Tue 6/17/14 Tue 11/4/14 Planning

5 Final Cost Budgets 44 days Tue7/15/14 Fri9/12/14 Final Cost Budgets

6 Schematic Design 31 days Mon 9/15/14 fon 10/27/14 Schematic Design

7 Bidding Documents 57 days Tue 10/28/14 Wed 1/14/15 @am Bidding Documents

8 D-B Bid and Award 170 daysMon 9/15/14  Fri 5/8/15 rv D-B Bid and Award

9 D-B Prequalification 58 days Mon 9/15/14 Wed 12/3/14 D-B Prequalification

10 D-B Bidding 57 days Thu1/15/15  Fri4/3/15 @m D-B Bidding

1 D-B Award 25 days Mon4/6/15  Fri5/8/15 @ D-B Award

12 Bld 200,300 Relocation Work 126 days Mon 5/11/15 Mon 11/2/15 @ Bld 200,300 Relocation Work

13 Design/Builder 760 daysMon 5/11/15  Fri4/6/18 L, @ Design/Builder

14 D-B Design 200 days Mon 5/11/15  Fri 2/12/16 s D-B Design

15 DSA Approval 60 days Mon 2/15/16  Fri 5/6/16 @ DSA Approval

16 D-B Construction 500days Mon5/9/16  Fri4/6/18 e D-B Construction

17 FF&E 30days Mon4/9/18 Fri5/18/18 = F&E

18 Occupancy 20 days Mon 5/21/18  Fri 6/15/18

1 Occupancy
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Point of
Pro'|ects‘Descrigtion Contact Division Comments Funding
Renovate 400, Basic Skills English Center - Replace carrels with Spectrum desks with
icomputers, removing walls in Rm 401A ALSS  [Completed
Electrical Outlets- Welding Lab STEMPS |Contractor’s Engineer submitted documents for review
Replace Biology lab countertops throughout 1850 with heat resistant, chemical STEMPS |Contract issued; materials in fabrication; installation to be
resistant, scratch resistant black countertops similar to the recent change made in completed during Spring and Summer Break 2015
1807 with epoxy resin solid core countertops
Replacing desks and chairs in room PE 209 and PE 212 BSBA Completed
31 Reno  [2500 Removal of plants & rosemary inside pool area and concrete over it. BSBA  |Completed
33 Reno (4000 Sound Proof-FIX-elevator noise in room 4130 ALSS  [|Architect review scope of work for DSA Submittal
8 Reno 4130/ 4138 Rooms 4130 and 4138 - Dropped ceilings and/or acoustic discs (ceiling ALSS  [|Architect review scope of work for DSA Submittal
panels/circles) installed in MCA Rooms 4130 and 4138 *Extra acoustical treatment
necessary from 4138 to 4226, downstairs to upstairs.
9 Space  [4000 Outside Storage Shed - 9'x32' Shed for storage of flats, platforms and risers. ALSS  [Talked with Mike R and Dean Miller, reviewing location of
container at M&O area
12 Equip  ]4000 Key pad locks and security cameras in Music Practice Rooms ALSS  [Completed
43 Reno (1800 Power wash and paint interior and exterior of the 1800 building including power STEMPS [Completed
wash of surrounding sidewalks. Note: protect for second floor leaks (see Carol
Edson).
39 Reno (1812 Vent ammonia storage cabinet to outside of building STEMPS [Completed
44 Reno (1850 1851, 1854, 1855, 1858 Instructor Desk add additional electrical quad receptacles to STEMPS [Completed
lend near hoods (see Gire for specifics)
38 Reno [2300 IAdd Fence at the Child Development Center BSBA  |Completed
18 Equip Purchase 25 passenger Van BSBA  |Completed
24 Equip [2300 ITilt Zoom Cameras for three (of the 7) Child Development Center Classrooms BSBA |cameras on site, IT install 1 camera for testing
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Year 1 Grant— Total $581,000 (Chabot +LPC)
— Roadway and Parking Lot LED
Year 2 Grant- Total $459,000 (Chabot + LPC)
— Campus walkway and exterior Building LED replacement

Year 1- Project Complete- October 2014
Year 2- In Design, Estimated Completion Summer 2015




	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8

