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Project Team:
Architect: Carducci and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: TBD

Project Scope:
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of
the upper SSA courtyard and Veterans area.

Project Update:

 Construction Documents in progress

» DSA submission by end of November 2015
 Construction to commence spring 2016

* Construction Completion June 2016

Occupancy: Summer 2016
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Project Team:
Architect: Lionakis
Construction Manager: Parsons Brinckerhoff
Contractor: Balfour Beatty Construction

Project Scope:
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography classes
currently in building 300, which will be demolished in summer of 2016 for the New Academic
building.

Project Update:
 Construction Start — December 2015
 Construction Completion June 2016

Occupancy: Fall Semester 2016




Project Team:
Architect: Gates and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: TBD

Project Update:

e Construction Document review and submission to DSA November 2015
» DSA Submittal Approval February 2016

 Construction Start April 2016

Occupancy: Summer 2016
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Project Team:
Architect: Lionakis- Bridging Architect
Construction Manager: Parsons Brinckerhoff
Contractor: HMC Architects/Balfour Beatty Construction

Project Update:

» Schematic Design Completed

» Design Phase submitted for review by committee.
* DSA Submittal February 2016

 Construction Start June 2016

Occupancy: Fall 2018

LAS POSITAS COLLEGE
November 16, 2015




ORT

LAS POSITAS COLLEGE
November 16, 2015

Location

Division Ranked Top 5 Projects/Description

Division

Comments

Rooms 4130 and 4138 - Dropped ceilings and/or
acoustic discs (ceiling panels/circles) installed in

MCA Rooms 4130 and 4138 *Extra acoustical
4000, |treatment necessary from 4138 to 4226, Architect has submited documents to DSA
4138, |downstairs to upstairs. for approval - Construction to happen
33&8 | Reno 4130 |Sound Proof-FIX-elevator noise in room 4130 ALSS summer 2016
Replace Biology lab countertops throughout 1850
with heat resistant, chemical resistant, scratch
resistant black countertops similar to the recent
change made in 1807 with epoxy resin solid core Sheduled work to begin on December 18,
30 Reno 1850 |countertops STEMPS |2015 and complete by January 15, 2016
Engineer and General Contractor in progress
Electrical Outlets- Welding Lab/ Added Design for of securing equipment for installation during
23 Reno 810 |Viticulture Power STEMPS |winter break
M&O has cleared containers, one has
released for use by M. Rinaldi, w
Outside |Storage Shed - 9'x32' Shed for storage of flats, proofing of containers to st
9 Space | 4000 |platforms and risers. ALSS November
Project being revi
Reno Viticulture request for additional Electrical STEMPS |for viability a
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. Year 1 Grant— Total $581,000 (Chabot +LPC)
— Roadway and Parking Lot LED - Completed
. Year 2 Grant- Total $459,000 (Chabot + LPC)
— Campus walkway and exterior Building LED replacement in progress

* Year 2- Estimated Completion Winter 2016
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