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ORT LAS POSITAS COLLEGE
g Project April 18, 2016

Project Team:
Architect: Carducci and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Integra Construction Services

Project Scope:
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of the upper SSA cc

and Veterans area.
Project Update:

 Construction commenced March 14, 2016; Removal of existing landscape, existing utility |
site in progress; with placement of structural soils.

Occupancy: Summer 2016



PORT LAS POSITAS COLLEGE
RAPHY Project March 21, 2016

Project Team:
Architect: Lionakis
Construction Manager: Parsons Brinckerhoff
Contractor: Balfour Beatty Construction

Project Scope:
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography classes ¢
building 300, which will be demolished in summer of 2016 for the New Academic building.

Project Update:
» Construction Started in January 2016; Interior demo, plumbing, HVAC, and drywall co
interior has started, Electrical and Data 85% completed, with T-Bar scheduled to begi

Occupancy: Fall Semester 2016



Project Team:
Architect: Gates and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Alex Kushner General Contractor

Project Update:

* Construction Document approved by DSA
* Bids Opened on April 14, 2016

* Construction Start June 2016

Occupancy: Summer 2016
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LAS POSITAS COLLEGE
March 21, 2016

Project Team:
Construction Manager: Parsons Brinckerhoff
Contractor: Integra Construction Services

Project Scope: Interior upgrades, Flooring, Painting, Acoustical Tiles in Office Spaces, New
Furniture for all spaces.

Project Update:

* Faculty sign off for furniture completed, Surplus in progress.
*Project Start Date June 1, 2016

* Project Completion August 9, 2016



LAS POSITAS COLLEGE
April 18, 2016

Project Team:
Architect: Lionakis- Bridging Architect
Construction Manager: Parsons Brinckerhoff
Contractor: HMC Architects/Balfour Beatty Construction

Project Update:
 Construction Document submitted in two increments, demo/utility work and main structure

« Utility investigation took place, Demo meetings taking place.

 Construction Document review and comments being completed by End Users for submissio
 Construction Start June 2016

Occupancy: Fall 2018
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April 18, 2016

Rooms 4130 and 4138 - Dropped ceilings and/or
acoustic discs (ceiling panels/circles) installed in
MCA Rooms 4130 and 4138 *Extra acoustical
reatment necessary from 4138 to 4226,
downstairs to upstairs. Sound Proof-FIX-elevator

Construction Documents Approved by
DSA,; Bid Opening April 27, 2016;

noise in room 4130 ALSS Construction during Summer Break
Project approved , Contractor
awarded contract, Work scheduled

Viticulture request for additional Electrical STEMPS during Summer Break

Relocation of 3 containers from Vit/Hort/Welding this would happen in conjunction prior

area to M&O area STEMPS to the Viticulture project to take place

Campus Signage program update for exterior
sighage

80 % Completed - Campus Entry Sign
still in progress




LAS POSITAS COLLEGE
April 18, 2016

. Year 1 Grant— Total $581,000 (Chabot +LPC)
— Roadway and Parking Lot LED - Completed
. Year 2 Grant- Total $459,000 (Chabot + LPC)
— Campus walkway and exterior Building LED replacement in progress

* Year 3- Estimated Completion to be Winter 2016
— Las Positas Chiller; B700 HVAC Replacements.
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