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Project Team:  
Architect:  Carducci and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  TBD

Project Scope:  
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of 
the upper SSA courtyard and  Veterans area.

Project Update:
• Construction Documents in progress
• DSA submission by end of November 2015
• Construction to commence spring 2016
• Construction Completion June 2016

Occupancy: Summer 2016

PROJECT PROGRESS REPORT
ADA Access/Landscaping Project 

LAS POSITAS COLLEGE
November 16, 2015



Project Team:  
Architect:  Lionakis
Construction Manager:  Parsons Brinckerhoff
Contractor:  Balfour Beatty Construction

Project Scope:  
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography classes 
currently in building 300, which will be demolished in summer of 2016 for the New Academic 
building.

Project Update:  
• Construction Start – December 2015
• Construction Completion June 2016

Occupancy: Fall Semester 2016

PROJECT PROGRESS REPORT
B700 VCOM/PHOTOGRAPHY Project

LAS POSITAS COLLEGE
November 16, 2015



PROJECT PROGRESS REPORT
Nike Art Project 

LAS POSITAS COLLEGE
November 16, 2015

Project Team:  
Architect:  Gates and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  TBD

Project Update:  
• Construction Document review and submission to DSA November 2015
• DSA Submittal Approval February 2016
• Construction Start April 2016

Occupancy:  Summer 2016



PROJECT PROGRESS REPORT
New B100 Academic Bldg Project

LAS POSITAS COLLEGE
November 16, 2015

Project Team:  
Architect:  Lionakis- Bridging Architect
Construction Manager:  Parsons Brinckerhoff
Contractor:  HMC Architects/Balfour Beatty Construction 

Project Update:  
• Schematic Design Completed
• Design Phase submitted for review by committee.
• DSA Submittal February 2016
• Construction Start June 2016

Occupancy:  Fall 2018



PROJECT PROGRESS REPORT
Small Projects List

LAS POSITAS COLLEGE
November 16, 2015

Project 
No.

Type of 
Request Location Division Ranked Top 5 Projects/Description Division Comments

33 & 8 Reno

4000, 
4138, 
4130

Rooms 4130 and 4138 -  Dropped ceilings and/or 
acoustic discs (ceiling panels/circles) installed in 
MCA Rooms 4130 and 4138  *Extra acoustical 
treatment necessary from 4138 to 4226, 
downstairs to upstairs.                                                                                                         
Sound Proof-FIX-elevator noise in room 4130 ALSS

Architect has submited documents to DSA 
for approval - Construction to happen 
summer 2016

30 Reno 1850

Replace Biology lab countertops throughout 1850 
with heat resistant, chemical resistant, scratch 
resistant black countertops similar to the recent 
change made in 1807 with epoxy resin solid core 
countertops STEMPS

Sheduled work to begin on December 18, 
2015 and complete by January 15, 2016

23 Reno 810
Electrical Outlets- Welding Lab/ Added Design for 
Viticulture Power STEMPS

Engineer and General Contractor in progress 
of securing equipment for installation during 
winter break 

9 Space
Outside 

4000
Storage Shed - 9'x32' Shed for storage of flats, 
platforms and risers. ALSS 

M&O has cleared containers, one has been 
released for use by M. Rinaldi, weather 
proofing of containers to start end of 
November

Reno  Viticulture request for additional Electrical STEMPS
Project being reviewed by Electrical Engineer 
for viability and estimated costs.



• Year 1 Grant– Total $581,000 (Chabot +LPC)
– Roadway and Parking Lot LED - Completed

• Year 2 Grant- Total $459,000 (Chabot + LPC)
– Campus walkway and exterior Building LED replacement in progress

PROJECT PROGRESS REPORT
Proposition 39 Energy Grants

LAS POSITAS COLLEGE
November 16, 2015

• Year 2- Estimated Completion Winter 2016


	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7

