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Project Team:
Architect: Carducci and Associates :
Construction Manager: Parsons Brinckerhoff
Contractor: Integra Construction Services

Project Scope:
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of the upper SSA ¢
and Veterans area.

Project Update:
 Construction commenced March 14, 2016; Demolition of existing concrete curbs, relocati
drainage, installation of new landscape irrigation is ongoing, forming of new concrete

Occupancy: Summer 2016
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Project Team:
Architect: Lionakis
Construction Manager: Parsons Brinckerhoff
Contractor: Balfour Beatty Construction

Project Scope:
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography cla
building 300, which will be demolished in summer of 2016 for the New Academic building.

Project Update:
« Construction Started in January 2016; Painting, acoustical ceiling, doors/hardw.
completed. Electrical, Data and fire protection 95% completed, with floor co

Occupancy: Fall Semester 2016



Project Team:
Architect: Gates and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Alex Kushner General Contractor

Project Update:

* Construction Document approved by DSA
* Bids Opened on April 14, 2016

* Construction Start June 2016

Occupancy: Summer 2016
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Project Team:
Construction Manager: Parsons Brinckerhoff
Contractor: Integra Construction Services

Project Scope: Interior upgrades, Flooring, Painting, Acoustical Tiles in Office Spaces, New
Furniture for all spaces.

Project Update:

* Faculty sign off for furniture completed, Surplus in progress.
*Project Start Date June 1, 2016

* Project Completion August 9, 2016
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Project Team:
Architect: Lionakis- Bridging Architect
Construction Manager: Parsons Brinckerhoff
Contractor: HMC Architects/Balfour Beatty Construction

Project Update:
 Construction Document submitted in two increments, demo/utility work and main structure

« Utility investigation took place, Demo meetings taking place.

 Construction Document review and comments being completed by End Users for submissio
 Construction Start June 2016

Occupancy: Fall 2018
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Rooms 4130 and 4138 - Dropped ceilings and/or
acoustic discs (ceiling panels/circles) installed in
MCA Rooms 4130 and 4138 *Extra acoustical

Contract was awarded to Integra
Construction. This work will be done
during summer break.

treatment necessary from 4138 to 4226, ALSS

downstairs to upstairs. Sound Proof-FIX-elevator

noise in room 4130.

Viticulture request for additional Electrical. Project approved ~ JD General
STEMPS awgrded contract; work is scheduled

during summer break.

Relocation of 3 containers from Vit/Hort/Welding This project willhappen in conjunction

area to M&O area. with the Viticulture project to take
STEMPS |place during summer break.

Campus Signage program update for exterior
signage.

Campus Entry Sign is under design
and will be installed during summer
break.
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. Year 1 Grant— Total $581,000 (Chabot +LPC)
— Roadway and Parking Lot LED - Completed
. Year 2 Grant- Total $459,000 (Chabot + LPC)
— Campus walkway and exterior Building LED replacement in progress

* Year 3- Estimated Completion to be Winter 2016
— Las Positas Chiller; B700 HVAC Replacements.
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