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Project Team:
Architect: Carducci and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Integra Construction Services

Project Scope:
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of
the upper SSA courtyard and Veterans area.

Project Update:

» Award of Contract January 2016

» Construction to commence March 2016
 Construction Completion June 2016

Occupancy: Summer 2016
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Project Team:
Architect: Lionakis
Construction Manager: Parsons Brinckerhoff
Contractor: Balfour Beatty Construction

Project Scope:
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography classes

currently in building 300, which will be demolished in summer of 2016 for the New Academic
building.

Project Update:

* Construction Start — January 2016
* Interior demo has been completed, Interior plumbing and framework in progress.
 Construction Completion June 2016

Occupancy: Fall Semester 2016



Project Team:
Architect: Gates and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: TBD

Project Update:

e Construction Document at DSA

* DSA Submittal Approval expected March 2016
* Bidding April 2016

e Construction Start June 2016

Occupancy: Summer 2016
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Project Team:
Architect: Lionakis- Bridging Architect
Construction Manager: Parsons Brinckerhoff
Contractor: HMC Architects/Balfour Beatty Construction

Project Update:

 Construction Document submittal to DSA Early March 2016
* Preliminary Utility Investigation during Spring Break 2016
 Construction Start June 2016

Occupancy: Fall 2018
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4000,

Rooms 4130 and 4138 - Dropped celings and)or
acoustic iscs celing panels/circles) nstalled in
MCA Rooms 4130 and 4138 *Fitra acoustical

Architect meeting with DA for approval on

4138, |treatment necessary from 4138 to 4226, downstairs March3, 2016 - Construction to commence
368 Reno | 4130 [toupstairs ALSS {June 2016
3 | Reno | 810 (Electrical Outlets- Welding Lab STEMPS | Completion of project on March 11, 2016
Completed - M. Rinaldi was provideo
Outside |torage Shed - 932" Shed for storage of flats, container, Grading of pad at M&O1s
91 Space | 4000 |platforms and risers. ALSS |completed.
Project approved to move
Reno Viticulture request for addltional Electrica STEMPS. PO from District
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. Year 1 Grant— Total $581,000 (Chabot +LPC)
— Roadway and Parking Lot LED - Completed
. Year 2 Grant- Total $459,000 (Chabot + LPC)
— Campus walkway and exterior Building LED replacement in progress

* Year 2- Estimated Completion Winter 2016
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