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Project Team:
Architect: Steinberg Architects
Construction Manager: Parsons Brinckerhoff
Contractor: Zovich Construction

Project Update:

Substantial Completion was issued March 6, 2013.
Punch Lists have been generated contractor is correcting.
The final move is scheduled for June 3rd.

Parking Lot C work will start 5/22/2013 and paved by 6/5
» Striping of Lot B to begin 6/4 with Lot C to follow on 6/10.

Occupancy: March 15, 2013
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Project Team:
Architect: Gates & Associates -
Construction Manager: Parsons Brinckerhoff
Contractor: Suarez & Munoz Construction, Inc.

Project Update:
» Project Complete December 22, 2012
» DSA Certification received.

Occupancy: 11/30/12
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Project Team:
Architect: Kwan Hemni
Construction Manager: Parsons Brinckerhoff
Contractor: Broward Builders, Inc

Project Update:
* New Science Bldg 1850 Complete, Punch List 99% complete.

» Fascia rework has been completed; scheduled walk with Team 4/17/13 for acceptance.
» Bldg 1800 Remodel Complete, Punch List 99% complete
» Closeout in progress

Occupancy: 09/2012
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