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PROJECT PROGRESS REPORT
Student Services & 
Central Administration

Project Team:  
Architect:  Steinberg Architects
Construction Manager:  Parsons Brinckerhoff
Contractor:  Zovich Construction

Project Update:
• Substantial Completion was issued March 6, 2013.
• Punch Lists have been generated contractor is correcting.
• The first move was competed on March 15, 2013.
• The second move is scheduled for the first week in  April.
• Parking Lot C is awaiting pricing for rework of subgrade.

Occupancy:  March 15, 2013

LAS POSITAS COLLEGE
March 18, 2013



PROJECT PROGRESS REPORT
Campus Boulevard Phase I-III

Project Team:  
Architect:  Gates & Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Suarez & Munoz Construction, Inc.

Project Update:
• Project Complete December 22, 2012
• Punch List is 95% complete
• We are in closeout phase.
• Final maintenance walk is scheduled for the week of March 18th.

Occupancy:  11/30/12

LAS POSITAS COLLEGE
March 18, 2013



PROJECT PROGRESS REPORT
Science Building, Phase II

Project Team:  
Architect:  Kwan Hemni
Construction Manager:  Parsons Brinckerhoff
Contractor:  Broward Builders, Inc

Project Update:
• New Science Bldg 1850 Complete, Punch List 99% complete.
• Fascia rework scheduled for the week of April 1st.
• Bldg 1800 Remodel Complete, Punch List 99% complete
• Closeout in progress

Occupancy:  09/2012

LAS POSITAS COLLEGE
March 18, 2013



Las Positas College Small Projects Log

Status Total Remaining 

Project description Requested by Estimated Cost Final Pricing Exec Committee? Fac Ctte Review? Work Request Requisition Purchase Order Status $        2,000,000.00 

1 Water Bottle Filling stations Mike Ansul $ 35,479.00 Approved YES Complete $        1,964,521.00 

2 M&O Trench drain Raymond Salas $ 19,248.00 Approved YES Complete $        1,945,273.00 

3 Bldg 4000 Planter Waterproofing Mike Rinaldi $ 43,079.00 Approved YES Complete $        1,902,194.00 

4 Bike racks Mike Ansell $   2,313.00 Approved YES Complete $        1,899,881.00 

5 Stainless Steel Rails at Science Gere Gire $   6,500.00 Approved YES Complete $        1,893,381.00 

6 Radio System digital upgrade Sean Prather $   7,693.70 Approved YES PO $        1,885,687.30 

7 Fire technology electrical Ron Johanson $ 14,900.00 Approved YES PO $        1,870,787.30 

8 CDC Signage Corine $   8,387.66 Approved YES PO $        1,862,399.64 

9 Pool gate electric lock Sean Prather $           5,000.00 $   4,442.39 Approved YES 1/31/2013 $        1,857,957.25 

10 Horticulture fencing $ 16,745.00 Approved YES 2/5/2013 $        1,841,212.25 

11 Chalkboards to whiteboards 1800 Mike Ansell $         11,000.00 $ 10,345.00 Approved YES 2/6/2013 $        1,830,867.25 

12 Pool stair tile Dyan Miller $           5,000.00 Approved YES $        1,830,867.25 

13 Slippery Pool Tile and Bathrooms Steve Navarro $           8,000.00 Approved YES $        1,830,867.25 

14 PE III Double Gate Rene Pegues $           7,500.00 $   8,263.00 Approved YES $        1,822,604.25 

15 Cabinet locks 1800 Mike Ansell $           7,500.00 Approved YES $        1,822,604.25 

16 Amphitheater Grass issue $      100,000.00 To Bond Exec Committee YES $        1,822,604.25 

17 Crosswalk from PE II to PE III PJ $         15,000.00 Approved YES $        1,822,604.25 

18 $        1,822,604.25 

19 $        1,822,604.25 

20 $        1,822,604.25 

21 $        1,822,604.25 

22 $        1,822,604.25 

23 $        1,822,604.25 

24 $        1,822,604.25 

25 $        1,822,604.25 

26 $        1,822,604.25 

27 $        1,822,604.25 
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