
Facilities 12-17-12 

Kevin/Doug/Diana/Bruce/Todd/Janice/Candy/Richard/Tim/Katie/Mario/Ann/Dyan/Rita/ 

 

SSA Update – interior ceiling tile 95% complete.  Still working on trim out.  Installed installin counter 

tops. Ceiling grid in dining is complete.  January. Furniture beginning of feb.   

Campus Blvd -  most of the sod in was completed last Saturday.  1800 added some work to their 

contract.  Irriagation installed.  Met with David Gates and modified the fountain.   

Question how does the pump work? Timer is by 1800.   

Question – 2 granite boulder s moving  

Science – 100% complete by Thursday on punchlist.  Closeout is in progress.    

Q – was there is a leak in 1850?  Not sure.   

During the break – The facia will be changed.  During the holidays.  Replacing with a more durable 

material 

Question – Work order to remove the bamboo in the court yard of 4000.  Is everyone on board with 

complete removal.  Can we put a cover over the drain to keep leaves out.   Field trip to look at drains.  

Tim Nelson will come up with a solution by trimming the bamboo first to resolve the solution.   Revisit in 

a year.   

Question – Painting the interior rooms of building 1800 upstairs and downstairs.  Requested by Neal Ely.  

Wasn’t part of the remodel.  This is beyond maintenance painting.    

As we look at the reprioritization we can set the money aside for painting, carpet, and refreshing the 

existing  spaces.  Bruce will lead the effort to meet with the users and create a list of projects. 

Review Space utilization worksheet.  Kevin walk thru the list. Explained the removed or demo spaces.  

Not available until summer.  Reviewed available spaces.  1300 bookstore will remain.   

This is not set in stone.  However some quality thinking has gone into this.  DSA certification is required 

and we need to remove 1000 in order to achieve that……One proposal  is to put the Veterans in 1700 or 

700.  President prefers 700 to have the veterans involved in campus not on the outside.   

1700 can’t be used for instructional space.   Basic Skills needs more space.  700 and 400 are roughly the 

same size.  Katie is concerned that we are not using our instructional space wisely.  Our thought process 

was to keep the 2 classrooms in 700 as is.  We could still carve out a lab area.   

We will have an appropriate space for the veterans.  We do not want anyone to panic.  

No computer lab in SSA.   



We could try to create 2 parallel spaces.  If we need extra space for Math x.  We need 4 times the 

amount of space.  Idea of what the scope is.  Candy thinks 900 would be perfect for Honors program.  

Large space to work on projects.   900 is almost to big.   

Katie – Has anyone talked to Pauline as to wether they would like to remain in 2401.  Nice use of the 

space for the community.  A 3 hour meeting…. 

Total square footage – will cost us  300 per square foot so could be easily 5mill range.   

Process and form – brief discussion  creating a  

We need to identify 6million set aside for renovation.   

Another discussion – a new classroom building.   

Put a form together and send to the committee. 

Last meeting = Fence   = $15,000.   

Water Bottle Filling Station – contractor will start. 

Crosswalk – 1500 to 25,000 – high visability paint or the addintion of lighting and speed bumps.  Sign 

with flashing lights.   

Difference between rubber and asphalt speed bumps.   

Sustainability – can we retro fit the remaining light switches to motion detectors and more bike racks for 

SSA.  

LEED Gold on SSA.   

Equity – yes 

Students no 

Need more information.   

 


