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LAS POSITA

C OLL EGE

Facilities Modernization Program
Funded by Measure B
Project Report

December 16, 2013




LAS POSITAS COLLEGE
December 16, 2013

Project Team:
Architect: Noll & Tam
Construction Manager: Parsons Brinckerhoff
Contractor: TBD

Project Update:
* Project has reached 90% Construction review.

* Architect has submitted Drawings to DSA November 21, 2013
*Construction to begin Summer 2014.

Occupancy: December 2014



LAS POSITAS COLLEGE
December 16, 2013

Project Team:
Architect: Charles Ham and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: TBD

|
!
{
{

Project Update:

».B1700 Final Design has been approved—Print Shop, Mail Room and Large Group Meeting Room

» B1310/20 Final Design has been approved; Drawings into DSA December 16, 2013 - \eterans Prg
* B100 on Hold,

* B900 — temporary classroom- renovate Spring/Summer 2014
» B1000 will be demolished once vacant- Summer 2014
» B700— Swing space for Library during B2000 renovation

Occupancy: Phased



LAS POSITAS COLLEGE
December 16, 2013
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LAS POSITAS COLLEGE
December 16, 2013
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$ 400,000

Project Approved Phase Estimate Grant Funding [Net Cost
Replace 4 HVAC units Bld

2000/2100 _11/14/13
Connect HVAC units to

Central Plant- Bld

2000/2100 11/14/13
Replace 25 VAV Boxes 11/14/13
Replace Pneumatic

controls with Direct

Digital- Bld 2000 11/14/13
Replace Roadway light

with LED fixtures 11/14/13
Replace Parking lot light s

with LED fixtures 11/14/13
Replace Gyp High Bay

lights with LED fixtures 11/14/13

Recommissioning for Bld

1800 and 2400

11/14/13




Las Positas College Small Projects Log

Status Total Remaining.
Fac Ctte
Estimated Cost Final Pricing Exec Committee? Review? Work Request Requisition
1635,479.00 Approved YES Complete
&0 Trench drain Raymond Salas 519,248.00 Approved YES Complete 51,945,273.00
4000 Planter Waterproofing Mike Rinaldi 543,079.00 Approved YES [Complete 1,902,194.00
Mike Ansell 52,313.00 AEEroved YES ComElete 1,899,881.00
ere Gire 56,500.00 Approved YES iComplete 51,893,381.00
ean Prather ($7,693.70 Approved YES PO IComplete 151,885,687.30
Fire technology electrical Ron Johanson $14,900.00 Approved YES PO [Complete [51,870,787.30
{CDC Signage iCorine [58,387.66 Aggroved YES PO Cumglete 1,862,399.64
Pool gate electric lock Sean Prather [§5 000.00 54,442.39 Approved YES 1/31/2013jP0 Complete él 857,957.25
[Horticulture fencing [516,745.00 Approved YES 2/5/2013|PO Complete 51,841,212.25
Chalkboards to whiteboards 1800 Mike Ansell éll 000.00 $10,345.00 Approved YES 2/6/2013|P0 Complete 1,830,867.25
Pool stair tile Dyan Miller [$5,000.00 0 Approved YES Comlete 1,830,867.25
ﬁEPel’V Pool Tile and Bathrooms |Steve Navarro 1539,000.00 61,000.00 Approved YES 51,791,867.25
IPE 11l Double Gate Rene Pegues 57,500.00 58,263.00 Approved YES 51,783,604.25
iCabinet locks 1800 [Mike Ansell 57,500.00 $15,614.00 Approved YES PO [Complete 151,767,990.25
To Bond Exed}

IAmphitheater Grass issue IM&O Grouds $200,000.00 Committee] 51,567,990.25

Crosswalk from PE Il to PE Il P) 515,000.00 512,787.00 Approved

Parking Lot

Bldg 1700/Richo Mail Room

Renee/Steve G

Idg 1300 ABC

anice Noble/Marilyn Flores

|Bldg 100 - One Stop/Classrooms

Diana Rodriguez

Bldg 100B Removal

Bldg 710/720 Copmuter Lab

[Bldg 900 - Classroom
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LAS POSITAS COLLEGE SMALL PROJECT LIST
Y g
&@io Q\a_,\
e a5
€ S
& SO $° 3 Q@
09@ Y 0\\\' 0’9‘0 %’_\'0 \Q' .\(\Q
% \ad o §° S w S S S
_ \Qg’} @é‘ £ &R _ \-6\00 & &S S 006\ q}Q'
& <X & & & SEE AT S LS
In
13 | Renovation | Amphitheater |Replace grass ALSS Progress
In
32 Space 2100 Honors Center ALSS Progress
Computer Lab classroom space-renovation of vacated office space for
multi-discipline computer lab.-- space renovation in current renovation In
36 Space 700 budget, technology FF&E only STEMPS Progress
In
52 | Renovation Re-align entry into parking lot B/C Admin Progress
Renovate 400, Basic Skills English Center - Replace carrels with spectrum
4 Renovation 400 desks with computers, remove wing walls in Rm 401A ALSS 0
Rooms 4130 and 4138 - Dropped ceilings and/or acoustic discs (ceiling
panels/circles) installed in MCA Rooms 4130 and 4138 *Extra acoustical
8 | Renovation 4130/4138 |treatment necessary from 4138 to 4226, downstairs to upstairs. ALSS 0
9 Space Outside 4000 [Storage Shed - 9'x32' Shed for storage of flats, platforms and risers. ALSS 0
11 | Equipment Lobby 4000 [Student Furniture in Building 4000 Foyer ALSS 0
12 | Renovation 4000 Key pad locks and security cameras in Music Practice Rooms ALSS 0
15 | Renovation Track Field |Pole Vault area needs to be cemented. BSBA 0
16 | Equipment Equip Gym net divider with removable poles BSBA 0
Remodel Team rooms to be more functional and accomadating for home
17 | Renovation 2500 teams. BSBA 0
18 | Equipment Purchase 25 passenger Van BSBA 0
23 | Renovation 810 Electrical Outlets-Welding Lab STEMPS 0
Tilt Zoom Cameras for three (of the 7) Child Development Center
24 | Equipment 2300 Classrooms BSBA 0
26 | Equipment 2500 replacing desks and chairs in room PE 209 and PE 212 BSBA 0

Nov 7, 2013

WYL H

b

P



LAS POSITAS COLLEGE SMALL PROJECT LIST Nov 7, 2013

&8
@‘Q (o) Q@
o® 2
G &
<@ N
o > 2 »°
Z W7D < / )
> \" & A% \Q O
o o R Y % W
R & o O Y ) @ S
X, N 3 OQ Q & XN K, & -6\ Q.®
. @o Q/O 0’5&\ g (}\ R \"_)\O 000 ,bo Q‘@\ 0&(\\ \00 ‘&\
0 X
& R S ® & LML LS
1850 Install and Mount a Video Camera & Feed to Website of Two Bird
27 | Equipment Nesting areas on second floor of building (see Gire for specifics) STEMPS 0
Replace Biology lab countertops throughout 1850 with heat resistant,
chemical resistant, scratch resistant black countertops similar to the
30 [ Renovation 1850 recent change made in 1807 with epoxy resin solid core countertops STEMPS 0
31 | Renovation 2500 Removal of plants & rosemary inside pool are and cement over it. BSBA 0
33 | Renovation 4000 Sound Proof-FIX-elevator noise in room 4130 ALSS 0
37 | Equipment 607 Math X Program-FF&E STEMPS 0
38 | Renovation 2300 Add fence at the Child Development Center BSBA 0
39 | Renovation 1812 Vent ammonia storage cabinet to outside of building STEMPS 0
Power wash and paint interior and exterior of the 1800 building including
43 M&O 1800 power wash of surrounding sidewalks. STEMPS 0
1851, 1854, 1855, 1858 Instructor Desk add additional electrical quad
44 | Renovation 1850 receptacles to end near hoods (see Gire for specifics) STEMPS 0
A
N

NI



SMALL PROJECT REMOVED FROM RANKING

Status Project# Type of Request Location Description Division
DSA Issue il Equipment 2500 Scoreboard for synthetic field BSBA
Completion of Amphitheater - Truss, lighting, sound, cabling, etc plus
DSA Issue 118 Equipment | Amphitheater |covered seating area ALSS
DSA Issue 14 Renovation Track/Field Permanent bleachers and Press Box at Grass Field and Track BSBA
DSA Issue 21 Space New Welding Yard Cover STEMPS
Renovate part of 700 building or a similar vacant space near the current
Space, cost and English basic skills space in the 400 building for a multi-use classroom
Hold scope not identified. 3 Space New space with computers and small office space for an Instructional Assistant. |ALSS
Space, cost and
Hold scope not identified. 5 Space New Radio, Television, and Video Laboratory ALSS
Space, cost and
Hold scope not identified. 7 Space New Language Lab ALSS
Space, cost and
Hold scope not identified.| 10 Space New An additional MAC lab for VCOM and PHTO courses ALSS
Space, cost and
Hold scope not identified.| 19 Space 804A-808 Renovation of space between 804A and 808 as part of the toolroom. STEMPS
Space, cost and
Hold scope not identified.| 22 Space 804A Welding Lecture Room STEMPS
Space, cost and
scope need to be Dedicated or additional computer photography & print lab-- Duplicate with
Hold identified. 25 Space New ltem # 10 ALSS
Hold Contract Issue 35 4000 Immediate Access to ATM or Credit Card Payment ALSS
Room 802 - Shades or screens on windows and 10 ft. wide(+/-) window to
M&O Work Order 6 Equipment 802 interior hall space. ALSS
1812 & 1856 attach backing or lip to prevent items from falling off
M&O Work Order 45 M&O 1812-1856 shelving. (see Gire for specifics) STEMPS

Nov 7, 2013



SMALL PROJECT REMOVED FROM RANKING

Status Project# Type of Request Location Description Division
Fix the bathroom on first floor of MCA between rooms 4133 and 4135. Fix
wall boarding/dry wall near floor by soap dispenser & grout around toilet.
M&O Work Order 34 M&O 4000 Relocate equipment ALSS
1850 Greenhouse needs a peephole added to the door (see Gire for
M&O Work Order 40 M&O 1850 specifics) STEMPS
1851, 1854, 1855, 1858 microscope cabinets needs to be realigned so the
microscope tray does not dig into the microscope door when opened. (see
M&O Work Order 42 M&O 1850 Gire for specifics) STEMPS
Lock for Room 4211 Forensics Lab - Programmable key pad for student
M&O Work Order 2 M&O 4211 access. ALSS
1851, 1854, 1855, 1855, 1871, 1872, 1873, 1874 window covering tracks
M&O Work Order 41 M&O 1850 need to be more robust (see Gire for specifics) STEMPS
Redesign one of the 1850 second floor classrooms to allow 56 students to
Not Feasible May be DSA Issue 29 Remove 1850 have seats. Code restriction, can not implement STEMPS
Acquire Portables - 100B, 1300ABCD for use at the Grass Field and Track--
Not Feasible Not available 47 Remove conflicts with Master Plan, no long term portables BSBA
Conflict use with
item # 32, bathroom
expansion not
Not Feasible possible 46 Remove 2100 2100 Building Updates ALSS
Remove 20 M&O 200 Maintenance/Renovation of Building 200 Classrooms STEMPS
Other Funding Purchase 70 folding tables to be used for various events - internal and
Remove Request 49 Equipment external Admin
Other Funding
Remove Request 50 Equipment Purchase 5 canopies to be used for various events - internal & external Admin
Ten Quick connect pool deck plates for the starting blocks on competition
Remove Funded thru IE 51 Equipment 2500 pool BSBA
Remove 28 Renovation 1850 1850 Men's Restroom adjust urinal height STEMPS
Renovate and replace screen in 2420 - Possibly replace projectors if
Remove 48 Renovation 2400 needed Admin

Nov 7, 2013
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