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PROJECT PROGRESS REPORT

Library Remodel

Project Team:  

Architect:  Noll & Tam

Construction Manager:  Parsons Brinckerhoff

Contractor:  WA Thomas Construction, Inc.

Project Update:

• Construction Started August 4, 2014.

• Project Substantially Completed April 3, 2015

• Opened to students and staff on April 6, 2015

• Punch list work in progress, with DSA submission for Certification in progress

Occupancy: April 2015
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PROJECT PROGRESS REPORT

Renovations – 100, 900, 1000, 1310/1320, 1700

Project Team:  

Architect:  Charles Ham and Associates

Construction Manager:  Parsons Brinckerhoff

Contractor:  WA Thomas Construction, Inc.

Project Update:

• B1700 – Print Shop, Mail Room and Large Group Meeting Room – Complete, with punch list completed.

• B1310/20 - Veterans Program Completed, Punchlist is completed.

• B900 – Temporary classroom- renovate – Deferred.

• B700 – Swing space for Library during B2000 renovation completed.

• B1000 – Demolition completed January 2015; landscape architect proposal being reviewed.

Occupancy:  Winter 2014
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Project Team:  

Architect:  Carducci and Associates

Construction Manager:  Parsons Brinckerhoff

Contractor:  Integra Construction

Project Update:  

•.Concrete surfacing to replace existing grass and irrigation system.

• Construction Started October 6, 2014.

• Substantial Completion April 1, 2015. 

• Punch List work in progress.

Occupancy: April 2015

PROJECT PROGRESS REPORT

Amphitheater Resurfacing Project
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Project Team:  

Architect:  Lionakis

Construction Manager:  Parsons Brinckerhoff

Contractor:  JD General

Project Update:  

• Construction Start – May 13, 2015 

• Renovations of approximately 1450 SF of B700 for the use of a  Computer Information Systems Lab

• New Spectrum Desks and computers; New interiors, carpet, shades, paint, etc.

Occupancy: Fall Semester 2015

PROJECT PROGRESS REPORT

B700 CIS Lab Project
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Project Team:  

Architect:  Lionakis 

Construction Manager:  Parsons Brinckerhoff

Contractor:  Integra Construction 

Project Update:  

• Construction to Start May 13, 2015; grading work to commence June 2015

• 6 Modular Classroom with platform, stairs and ramp installed behind B1700 

• Modular’s will house classes during the construction of the New Academic Building 100.

Occupancy:  Fall Semester 2015

PROJECT PROGRESS REPORT

Temporary Classrooms

LAS POSITAS COLLEGE

May 18, 2015



PROJECT PROGRESS REPORT

New B100 Academic Bldg Project

LAS POSITAS COLLEGE
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Project Team:  

Architect:  Lionakis- Bridging Architect

Construction Manager:  Parsons Brinckerhoff

Contractor:  HMC Architects/Balfour Beatty Construction 

Project Update:  

• General Site Plan Developed

• Design/Build Committee Interviews were held on April 22, 2015.

• Notice to Award to Board in June 2015

• Bldg 200-Relocate to Temp Classroom in Fall 2016, Bldg 300 will relocate to Bldg 700 in Summer 2016

Occupancy:  FY 2018/2019
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New B100 Academic Schedule

LAS POSITAS COLLEGE

May 18, 2015



PROJECT PROGRESS REPORT

Small Projects List
LAS POSITAS COLLEGE

May 18, 2015

Project 
No.

Type of 
Request Location Projects/Description

Point of 
Contact Division Comments Funding

4 Reno 400

Renovate 400, Basic Skills English Center - Replace carrels with Spectrum desks with 
computers, removing walls in Rm 401A ALSS Completed

23 Reno 810 Electrical Outlets- Welding Lab STEMPS Contractor’s Engineer submitted documents for review; 
additional scope of work requested, in progress of reviewing

30 Reno 1850 Replace Biology lab countertops throughout 1850 with heat resistant, chemical 
resistant, scratch resistant black countertops similar to the recent change made in 
1807 with epoxy resin solid core countertops

STEMPS Reviewing new vendors and pricing for project.  

26 Equip 2500 Replacing desks and chairs in room PE 209 and PE 212 BSBA Completed

31 Reno 2500 Removal of plants & rosemary inside pool area and concrete over it. BSBA Completed

33 Reno 4000 Sound Proof-FIX-elevator noise in room 4130 ALSS Architect/Consultants working on  scope  for DSA Submittal

8 Reno 4130 / 4138 Rooms 4130 and 4138 - Dropped ceilings and/or acoustic discs (ceiling 
panels/circles) installed in MCA Rooms 4130 and 4138  *Extra acoustical treatment 
necessary from 4138 to 4226, downstairs to upstairs. 

ALSS  Architect/Consultants working on  scope  for DSA Submittal

9 Space 4000 Outside Storage Shed - 9'x32' Shed for storage of flats, platforms and risers. ALSS Reviewing location of container at M&O area

12 Equip 4000 Key pad locks and security cameras in Music Practice Rooms ALSS Completed

43 Reno 1800 Power wash and paint interior and exterior of the 1800 building including power 
wash of surrounding sidewalks. Note: protect for second floor leaks (see Carol 
Edson).

STEMPS Completed 

39 Reno 1812 Vent ammonia storage cabinet to outside of building STEMPS Completed

44 Reno 1850 1851, 1854, 1855, 1858 Instructor Desk add additional electrical quad receptacles to 
end near hoods (see Gire for specifics)

STEMPS Completed

38 Reno 2300 Add Fence at the Child Development Center BSBA Completed

18 Equip Purchase 25 passenger Van BSBA Completed

24 Equip 2300 Tilt Zoom Cameras for three (of the 7) Child Development Center Classrooms BSBA cameras on site, IT install 1 camera for testing 



• Year 1 Grant– Total $581,000 (Chabot +LPC)

– Roadway and Parking Lot LED 

• Year 2 Grant- Total $459,000 (Chabot + LPC)

– Campus walkway and exterior Building LED replacement 

PROJECT PROGRESS REPORT

Proposition 39 Energy Grants
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Year 1- Project Complete- October 2014

Year 2- In Design, Estimated Completion Fall 2015


