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PROJECT PROGRESS REPORT
Library Remodel

Project Team:  
Architect:  Noll & Tam
Construction Manager:  Parsons Brinckerhoff
Contractor:  WA Thomas Construction, Inc.

Project Update:

• Construction Started August 4, 2014.
• Skylight approved by DSA and in fabrication;
• Framing is 99 % complete
• Drywall, Mechanical, Data and  Electrical Rough-in progress.

Occupancy: Winter 2015
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PROJECT PROGRESS REPORT
Renovations – 100, 900, 1000, 1310/1320, 1700

Project Team:  
Architect:  Charles Ham and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  WA Thomas Construction, Inc.

Project Update:
• B1700 Framing, Drywall, flooring, and Mechanical completed, Data & Electrical 99% Completed –Print Shop, Mail Room and Large 
Group Meeting Room – Move in scheduled for December 2014
• B1310/20 - Veterans Program Completed, Punchlist in progress; Moved in November 2014
• B900 – temporary classroom- renovate – Deferred.
• B700– Swing space for Library during B2000 renovation completed May 14, 2014.
• B1000 to be demolished once vacant- Winter 2015

Occupancy:  Winter 2014
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Project Team:  
Architect:  Carducci and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Integra Construction

Project Update:  
•.Concrete surfacing to replace existing grass and irrigation system.
• Construction Started October 6, 2014.
• Removal of grass, Compaction of sand and rock in progress
• Concrete Footing placement in progress, with first pour 11/18/14

Occupancy:  Winter 2015

PROJECT PROGRESS REPORT
Amphitheater Resurfacing Project
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PROJECT PROGRESS REPORT
New B100 Academic Bldg Project

LAS POSITAS COLLEGE
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Project Team:  
Architect:  Lionakis- Bridging Architect
Construction Manager:  Parsons Brinckerhoff
Contractor:  Design/Builder

Project Update:  
•.Planning sessions underway
• General Site Plan Developed
• Bldg 200-Relocate to Temp Classroom, Bldg 300- Relocate to Bldg 700
• Design of Bldg 700 in progress

Occupancy:  FY 2018/2019



PROJECT PROGRESS REPORT
New B100 Academic Schedule
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PROJECT PROGRESS REPORT
Small Projects List
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November 17, 2014

Project 
No.

Type of 
Request Location Projects/Description

Point of 
Contact Division Comments Funding

4 Reno 400
Renovate 400, Basic Skills English Center - Rplace carrels with Spectrum desks with 
computers, removewing walls in Rm 401A ALSS PO's issued, work to be done during winter break.

23 Reno 810 Electrical Outlets- Welding Lab STEMPS Proposal from Contractor received, PO in Progress 

30 Reno 1850 Replace Biology lab countertops throughout 1850 with heat resistant, chemical 
resistant, scratch resistant black countertops similar to the recent change made in 
1807 with epoxy resin solid core countertops

STEMPS Contract issued; materials in fabrication; installation to be 
completed during Winter Break

26 Equip 2500 Replacing desks and chairs in room PE 209 and PE 212 BSBA Install scheduled for December 23, 2014

31 Reno 2500 Removal of plants & rosemary inside pool area and concrete over it. BSBA Work in Progress

33 Reno 4000 Sound Proof-FIX-elevator noise in room 4130 ALSS Met with End Users and Consultant to review draft report and 
recommendatations; PB processing Estimates

8 Reno 4130 / 4138 Rooms 4130 and 4138 - Dropped ceilings and/or acoustic discs (ceiling 
panels/circles) installed in MCA Rooms 4130 and 4138  *Extra acoustical treatment 
necessary from 4138 to 4226, downstairs to upstairs. 

ALSS  Met with End Users and Consultant to review draft report and 
recommendatations; PB processing Estimates

9 Space 4000 Outside Storage Shed - 9'x32' Shed for storage of flats, platforms and risers. ALSS Talked with Mike R and Justin, looking into container and 
requested area

12 Equip 4000 Key pad locks and security cameras in Music Practice Rooms ALSS Data Install Compeleted 9/12/14.  Cameras installed per SG

43 Reno 1800 Power wash and paint interior and exterior of the 1800 building including power 
wash of surrounding sidewalks. Note: protect for second floor leaks (see Carol 
Edson).

STEMPS Completed 

39 Reno 1812 Vent ammonia storage cabinet to outside of building STEMPS Completed

44 Reno 1850 1851, 1854, 1855, 1858 Instructor Desk add additional electrical quad receptacles to 
end near hoods (see Gire for specifics)

STEMPS Completed

38 Reno 2300 Add Fence at the Child Development Center BSBA Completed

18 Equip Purchase 25 passenger Van BSBA Completed

24 Equip 2300 Tilt Zoom Cameras for three (of the 7) Child Development Center Classrooms BSBA cameras on site, IT install 1 camera for testing 



• Year 1 Grant– Total $581,000 (Chabot +LPC)
– Roadway and Parking Lot LED 

• Year 2 Grant- Total $459,000 (Chabot + LPC)
– Campus walkway and exterior Building LED replacement 

PROJECT PROGRESS REPORT
Proposition 39 Energy Grants
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Year 1- Project Complete- October 2014
Year 2- In Design, Estimated Completion March 2015
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