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Project Team:  
Architect:  Carducci and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Integra Construction Services

Project Scope:  
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of the upper SSA courtyard 
and Veterans area.

Project Update:
• Construction commenced March 14, 2016; Removal of existing landscape, existing utility identification, grading of 
site in progress

Occupancy: Summer 2016

PROJECT PROGRESS REPORT
ADA Access/Landscaping Project 

LAS POSITAS COLLEGE
March 21, 2016



Project Team:  
Architect:  Lionakis
Construction Manager:  Parsons Brinckerhoff
Contractor:  Balfour Beatty Construction

Project Scope:  
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography classes currently in 
building 300, which will be demolished in summer of 2016 for the New Academic building.

Project Update:  
• Construction Started in January 2016; Interior demo has been completed, Interior plumbing, HVAC 
installation, and framework is in progress.

Occupancy: Fall Semester 2016

PROJECT PROGRESS REPORT
B700 VCOM/PHOTOGRAPHY Project

LAS POSITAS COLLEGE
March 21, 2016



PROJECT PROGRESS REPORT
Nike Art Project 

LAS POSITAS COLLEGE
March 21, 2016

Project Team:  
Architect:  Gates and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  TBD

Project Update:  
• Construction Document approved by DSA 
• Bidding is in progress and due in late April 2016
• Construction Start June 2016

Occupancy:  Summer 2016



PROJECT PROGRESS REPORT
Bldg 2100 Interior Finishes Project

LAS POSITAS COLLEGE
March 21, 2016

Project Team:  
Construction Manager:  Parsons Brinckerhoff
Contractor:  TBD

Project Scope: Interior upgrades, Flooring, Painting, Acoustical Tiles in Office Spaces, New Mini Blinds; New 
Furniture for all spaces. 
.
Project  Update: 

• Project Start Date June 1, 2016 
• Project Completion August 9, 2016



PROJECT PROGRESS REPORT
New B100 Academic Bldg Project

LAS POSITAS COLLEGE
March 21, 2016

Project Team:  
Architect:  Lionakis- Bridging Architect
Construction Manager:  Parsons Brinckerhoff
Contractor:  HMC Architects/Balfour Beatty Construction 

Project Update:  
• Construction Document submitted to DSA for review.
• Preliminary Utility Investigation to take place during Spring Break 2016
• Construction Start June 2016

Occupancy:  Fall 2018



PROJECT PROGRESS REPORT
Small Projects List

LAS POSITAS COLLEGE
March 21, 2016

Rooms 4130 and 4138 - Dropped ceilings and/or 
acoustic discs (ceiling panels/circles) installed in 
MCA Rooms 4130 and 4138  *Extra acoustical 
treatment necessary from 4138 to 4226, 
downstairs to upstairs.   Sound Proof-FIX-elevator 
noise in room 4130 ALSS

Construction Documents Approved by 
DSA; Bidding to Start in March 2016; 
Costruction during Summer Break

Viticulture request for additional Electrical STEMPS

Project approved , Contractor 
awarded contract, Work scheduled 
during Summer Break

Relocation of 3 containers from Vit/Hort/Welding 
area to M&O area STEMPS

this would happen in conjunction with 
the M&O container area pad work.  
End users want a new fence 
seperating areas

Campus Signage program update for exterior 
signage

80 % Completed - Campus Entry Sign 
still in progress



• Year 1 Grant– Total $581,000 (Chabot +LPC)
– Roadway and Parking Lot LED - Completed

• Year 2 Grant- Total $459,000 (Chabot + LPC)
– Campus walkway and exterior Building LED replacement in progress

PROJECT PROGRESS REPORT
Proposition 39 Energy Grants

LAS POSITAS COLLEGE
March 21, 2016

• Year 2- Estimated Completion Winter 2016
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