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Project Team:  
Architect:  Carducci and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Integra Construction Services

Project Scope:  
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of 
the upper SSA courtyard and  Veterans area.

Project Update:
• Award of Contract January 2016
• Construction to commence March 2016
• Construction Completion June 2016

Occupancy: Summer 2016

PROJECT PROGRESS REPORT
ADA Access/Landscaping Project 

LAS POSITAS COLLEGE
January 29, 2016



Project Team:  
Architect:  Lionakis
Construction Manager:  Parsons Brinckerhoff
Contractor:  Balfour Beatty Construction

Project Scope:  
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography classes 
currently in building 300, which will be demolished in summer of 2016 for the New Academic 
building.

Project Update:  
• Construction Start – January 2016
• Interior demo has been completed, Interior plumbing and framework in progress.
• Construction Completion June 2016

Occupancy: Fall Semester 2016

PROJECT PROGRESS REPORT
B700 VCOM/PHOTOGRAPHY Project
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PROJECT PROGRESS REPORT
Nike Art Project 

LAS POSITAS COLLEGE
January 29, 2016

Project Team:  
Architect:  Gates and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  TBD

Project Update:  
• Construction Document at DSA 
• DSA Submittal Approval expected March 2016
• Bidding April 2016
• Construction Start June 2016

Occupancy:  Summer 2016



PROJECT PROGRESS REPORT
New B100 Academic Bldg Project

LAS POSITAS COLLEGE
January 29, 2016

Project Team:  
Architect:  Lionakis- Bridging Architect
Construction Manager:  Parsons Brinckerhoff
Contractor:  HMC Architects/Balfour Beatty Construction 

Project Update:  
• Construction Document submittal to DSA Early March 2016
• Preliminary Utility Investigation during Spring Break 2016
• Construction Start June 2016

Occupancy:  Fall 2018



PROJECT PROGRESS REPORT
Small Projects List

LAS POSITAS COLLEGE
January 29, 2016

33 & 8 Reno

4000, 
4138, 
4130

Rooms 4130 and 4138 -  Dropped ceilings and/or 
acoustic discs (ceiling panels/circles) installed in 
MCA Rooms 4130 and 4138  *Extra acoustical 
treatment necessary from 4138 to 4226, downstairs 
to upstairs.                                                  ALSS

Architect  meeting with DSA for approval on 
March 3, 2016 - Construction to commence 
June 2016

23 Reno 810 Electrical Outlets- Welding Lab STEMPS Completion of project on March 11, 2016

9 Space
Outside 

4000
Storage Shed - 9'x32' Shed for storage of flats, 
platforms and risers. ALSS 

Completed - M. Rinaldi was provided 
container.  Grading of pad at M&O is 
completed.

Reno  Viticulture request for additional Electrical STEMPS
Project approved to move forward.  Waiting on 
PO from District to schedule work



• Year 1 Grant– Total $581,000 (Chabot +LPC)
– Roadway and Parking Lot LED - Completed

• Year 2 Grant- Total $459,000 (Chabot + LPC)
– Campus walkway and exterior Building LED replacement in progress

PROJECT PROGRESS REPORT
Proposition 39 Energy Grants

LAS POSITAS COLLEGE
January 29, 2016

• Year 2- Estimated Completion Winter 2016
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