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ping Project

Project Team:
Architect: Carducci and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Integra Construction Services

Project Scope:
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of the upper SSA cour

and Veterans area.
Project Update:

 Construction commenced March 14, 2016; Removal of existing landscape, existing utility iden
site in progress

Occupancy: Summer 2016



PORT LAS POSITAS COLLEGE
RAPHY Project March 21, 2016

Project Team:
Architect: Lionakis
Construction Manager: Parsons Brinckerhoff
Contractor: Balfour Beatty Construction

Project Scope:
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography classes currently in
building 300, which will be demolished in summer of 2016 for the New Academic building.

Project Update:
* Construction Started in January 2016; Interior demo has been completed, Interior plumbing, HVAC
installation, and framework is in progress.

Occupancy: Fall Semester 2016




Project Team:
Architect: Gates and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: TBD

Project Update:

* Construction Document approved by DSA

* Bidding is in progress and due in late April 2016
* Construction Start June 2016

Occupancy: Summer 2016
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Project Team:
Construction Manager: Parsons Brinckerhoff
Contractor: TBD

Project Scope: Interior upgrades, Flooring, Painting, Acoustical Tiles in Office Spaces, N
Furniture for all spaces.

Project Update:

* Project Start Date June 1, 2016
* Project Completion August 9, 2016



Project Team:
Architect: Lionakis- Bridging Architect
Construction Manager: Parsons Brinckerhoff
Contractor: HMC Architects/Balfour Beatty Construction

Project Update:

 Construction Document submitted to DSA for review.
* Preliminary Utility Investigation to take place during Spring Break 2016
 Construction Start June 2016

Occupancy: Fall 2018
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Rooms 4130 and 4138 - Dropped ceilings and/or
acoustic discs (ceiling panels/circles) installed in
MCA Rooms 4130 and 4138 *Extra acoustical
reatment necessary from 4138 to 4226,
downstairs to upstairs. Sound Proof-FIX-elevator

Construction Documents Approved by
DSA,; Bidding to Start in March 2016;

noise in room 4130 ALSS Costruction during Summer Break
Project approved , Contractor
awarded contract, Work scheduled
Viticulture request for additional Electrical STEMPS during Summer Break
this would happen in conjunction with
the M&O container area pad work.
Relocation of 3 containers from Vit/Hort/Welding End users want a new fence
area to M&O area STEMPS seperating areas

Campus Signage program update for exterior
sighage

80 % Completed - Campus Entry Sign
still in progress




LAS POSITAS COLLEGE
March 21, 2016

. Year 1 Grant— Total $581,000 (Chabot +LPC)
— Roadway and Parking Lot LED - Completed
. Year 2 Grant- Total $459,000 (Chabot + LPC)
— Campus walkway and exterior Building LED replacement in progress

* Year 2- Estimated Completion Winter 2016
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