Bond Measure A Project Prioritization Process

August 2016

Guiding Principals

Create an open and transparent process utilizing established shared governance structures

Focus on student success and campus efficiency
Maximize initial project push - inflation is our enemy
Allocation process to focus on projects, not budgets
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