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Project Team:
Architect: Carducci and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Integra Construction Services

Project Scope:
Project will address accessible pathway from parking lot to Campus Blvd. with Tie-in of the upper SSA cour

and Veterans area.
Project Update:

 Construction commenced March 14, 2016; Removal of existing landscape, existing utility id
site in progress; with placement of structural soils.

Occupancy: Summer 2016
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OGRAPHY Project

Project Team:
Architect: Lionakis
Construction Manager: Parsons Brinckerhoff
Contractor: Balfour Beatty Construction

Project Scope:
The remodel of approximately 4200 SF in B700 will be utilized by VCOM and Photography classes curren

building 300,

Project Update:
* Project Complete.

Occupancy: Fall Semester 2016



Project Team:
Architect: Gates and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Alex Kushner General Contractor

Project Update:
* Project Complete

Occupancy: Project Complete
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Project Team:
Construction Manager: Parsons Brinckerhoff
Contractor: Integra Construction Services

Project Scope: Interior upgrades, Flooring, Painting, Acoustical Tiles in Office Spaces, Ne
Furniture for all spaces.

Project Update:
* Project Complete



Project Team:
Architect: Lionakis- Bridging Architect
Construction Manager: Parsons Brinckerhoff
Contractor: HMC Architects/Balfour Beatty Constructic

Project Update:

* Site Work underway

* Utility work

 Construction Start June 2016

Occupancy: Fall 2018
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Rooms 4130 and 4138 - Sound Proof- |ALSS Work complete

iticulture additional Electrical STEMPS |Work complete
Relocation of 3 containers from Vit/  [STEMPS |Work Complete
Campus Signhage program update f Work Complete
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. Year 1 Grant— Total $581,000 (Chabot +LPC)
— Roadway and Parking Lot LED - Completed
. Year 2 Grant- Total $459,000 (Chabot + LPC)
— Campus walkway and exterior Building LED replacement in progress

* Year 3- Grant Total $486,000

— Las Positas Chiller; B700 HVAC Replacements.
e Year 4- Grant Total $584,000

— Pool cover, cooling tower,, Central Plant improvements
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Project Update: Project Team:

* Battery Interface details _ Project Manager: Parsons Brinckerhoff
» GELI Microgrid Controller Programming Contractor: PDE Energy

* Construction Start March 2017

Occupancy: Fall 2017
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